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02/20/06 Statement of Ongoing Contracts as of 03/06/06

10District

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HA22

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

DON GARCIA EXCAVATING AND

GEORGE REED, INC.

VIKING STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

SOUTH LAKE TAHOE, CA 96158

REDDING CA 960492335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

 

(209)334-0790

(530)223-6605

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 333-6928

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

 $2,000,000

 $1,812,649

 $2,197,847

 $24,335,433

 $157,164

 $500,000

Bid + CCOs

 $0

 $0

 $2,115,724

 $16,490,740

 $85,237

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/14/97

11/23/05

11/16/04

03/22/04

08/10/05

03/11/98

Awarded

04/14/97

12/07/05

12/06/04

03/26/04

08/24/05

03/16/98

Approved

12/30/06

09/29/05

10/26/06

12/31/08

Est Comp

 0%

 0%

 100%

 20%

 9%

 0%

%Time

 0%

 0%

 100%

 68%

 54%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P089-(087)E

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

--()

  P0-88 0-(7E)

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

  

--()

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

P O BOX 10047

POST OFFICE BOX 7176

P O BOX 492335

77 LARKSPUR STREET

P O BOX 1630

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

10District

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

Fed Aid

HE14

HA21

HA21

HA12

HE14

HB1

Pgm Code
IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

Description 

CONSTRUCT PASSING LANES

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

CONSTRUCT 2 SAND STORAGE FACILITIES

CONSTRUCT FREEWAY AND BRIDGES

INSTALL MESSAGE SIGN

Type Of Work
FORD CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY

AMEICAN CIVIL CONSTRUCTORS

ON GRADE CONTRACTING

GRANITE CONSTRUCTION

CLAYBORN CONTRACTING GROUP

Contractor

LODI, CA 95240-2406

RANCHO CORDOVA, CA 95741

BENECIA, CA 94510

JAMESTOWN CA 95327

AUBURN, CA  95602

 

 

 

(209)984-4800

(831)724-1011

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

JOHN YANGUBA

KEWAL VIRK

MARQUEZ, PAM

Resident
Engineer

(209) 333-6928

(209) 333-6928

(209) 948-7222

 

 

(209) 667-1147

 $5,056,737

 $2,013,925

 $2,846,303

 $1,427,428

 $68,979,629

 $260,322

Bid + CCOs

 $0

 $1,976,681

 $1,184,487

 $0

 $6,561,513

 $188,664

Comp To  date

 $0

 $0

 $129,755

 $0

 $6,236,183

 $182,815

This Month
11/04/05

06/10/04

04/06/05

01/30/06

11/10/05

08/31/05

Awarded

11/18/05

06/26/04

04/13/05

02/10/06

11/28/05

09/14/05

Approved

12/30/06

12/31/06

02/06/07

02/29/08

03/02/06

Est Comp

 0%

 0%

 41%

 0%

 8%

 73%

%Time

 0%

 0%

 42%

 0%

 10%

 72%

% Work 

SUSPENDED

PLANT EST
SATIS

 

 

 

 

Message

10-406404

10-2A2704

10-0A8504

10-2A9804

10-363114

10-0L1604

Contract 

ACNH-P088-(046)E

ACST-S104-(003)E

ACST-P124-(001)E

  

ACNH-P099-(493)E

ACST-P099-(495)E

--()

--()

  P1-24 0-(1E)

  

--()

G P0-99 4-(5E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

639 EAST LOCKEFORD STREET

POST OFFICE BOX 1508

3701 MALLARD DRIVE

P O BOX 159

10556 COMBIE RD.,PMB 6203

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

P.O. BOX 878

P.O. BOX 1863

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

10District

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-22.8/40.8

Fed Aid

HA25

HB4C

HE12

HA22

HB4N

HA22

Pgm Code
IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN MERCED AT X
STREET

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

Description 

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

WIDEN INTERSECTION

REHABILITATE PAVEMENT

Type Of Work
WATKIN AND BORTOLUSSI INC

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

W JAXON BAKER INC

Contractor

SAN RAFAEL  CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

WATSONVILLE  CA 95077

REDDING CA 960994248

(415)453-4691

 

 

 

(831)724-1011

(530)241-1086

SAYED HASHEMYAN

OSHITA, STANLEY T.

VIRK, KEWAL

DEOL, HARMINDER

VIRK, KEWAL

Resident
Engineer

 

 

 

(559) 665-9083

(209) 667-1869

(665) 599-9083

 $1,270,282

 $24,474,345

 $2,537,235

 $2,547,392

 $334,999

 $5,247,869

Bid + CCOs

 $0

 $4,500

 $2,404,672

 $2,527,218

 $0

 $4,742,048

Comp To  date

 $0

 $4,500

 $10,319

 $0

 $0

 $0

This Month
01/06/06

11/07/05

04/24/02

02/13/03

11/29/05

07/14/05

Awarded

01/17/06

11/18/05

05/14/02

02/25/03

12/07/05

07/27/05

Approved

12/04/07

10/06/06

10/14/08

01/29/06

Est Comp

 0%

 0%

 0%

 99%

 0%

 82%

%Time

 0%

 0%

 0%

 99%

 0%

 96%

% Work 

 

 

PLANT EST
SATIS

SUSPENDED

 

SUSPENDED

Message

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0C9404

10-3A6804

Contract 

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

ACST-P140-(027)E

  

STP-    -(   )

--()

--()

--()

  P1-40 0-(7E)

  

--()

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 50085

P O BOX 994248

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

P.O. BOX 1863

PO BOX 878

STOCKTON, CA 95203

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

10District

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-27.0/27.9

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

Fed Aid

HA23

HA25

HM1

HB311

HB1

HE11
HE11

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

Description 

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

CONSTRUCT RETROFIT SOUNDWALL

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

Type Of Work
F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

WINDSOR FUEL COMPANY

VIKING CONSRUCTION

GEORGE REED, INC.

VIKING DSS A JOINT VENTURE

Contractor

STOCKTON CA 95205

RIO LINDA, CA 95673

WINDSOR, CA-95492

RANCHO CORDOVA CA 95741-
1508

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

 

 

 

 

 

 

OSHITA, STANLEY T.

SHIVINDER SINGH

BAL BAHADUR PAUL

JOHN YANGUBA

CASTILLO, MARIO D

Resident
Engineer

 

(209) 333-6928

(209) 333-6972

(209) 333-6923

(209) 333-6922

(209) 941-1926

 $2,000,000

 $1,547,850

 $1,739,138

 $4,625,926

 $1,699,730

 $25,156,327

Bid + CCOs

 $0

 $1,361,444

 $1,822,970

 $4,660,433

 $1,754,207

 $24,706,721

Comp To  date

 $0

 $8,375

 $0

 $0

 $0

 $67,399

This Month
01/21/97

03/07/03

05/10/05

12/30/03

03/22/04

05/13/02

Awarded

01/21/97

03/18/03

05/19/05

01/16/04

04/07/04

05/28/02

Approved

12/31/07

08/22/06

07/20/06

12/12/06

12/18/07

Est Comp

 0%

 0%

 96%

 0%

 0%

 0%

%Time

 0%

 0%

 99%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

10-0A8204

10-3A9304

10-0M2704

10-263414

10-2A9104

10-1A7004

Contract 

ER-3117-(001)E

ACNH-X077-(012)E

  

ACIM-005 -(317)4

ACST-X077-(013)E

ACNH-P099-(429)E

--()

--()

  

ACIM-005 -(317)E

G X0-77 0-(3E)

PL62-10 0-(1)

  

  

  

--()

--()

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 55245

6636 2ND STREET

P.O. BOX 38-9600 WINDSOR ROAD

P.O.BOX 1508

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

LODI, CA 95240

LODI, CA-95240

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/06 Statement of Ongoing Contracts as of 03/06/06

10District

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-30.7/38.7

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-9.9/15

Fed Aid

HB1

HB32

HB1

HB1

HA22

HA25

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM SOUTH OF EAST PINE
STREET OVERCROSSING TO NORTH  CHANNEL
DRY CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

Description 

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

PLACE RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work
DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION COMPANY

GEORGE REED

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

Contractor

STOCKTON, CA 95205

WATSONVILLE  CA 95077

MODESTO, CA 95352

STOCKTON, CA 95201-1118

SAN RAFAEL CA 949014886

 

 

(831)724-1011

 

 

(415)453-4691

CASTILLO, MARIO D.

OSHITA, STANLEY T.

NOMER GUTIERREZ

NOMER GUTIERREZ

Resident
Engineer

(209) 948-1926

(209) 333-6928

 

(209) 942-6160

(209) 942-6160

 

 $6,872,950

 $449,829

 $496,975

 $1,144,213

 $6,119,984

 $3,978,370

Bid + CCOs

 $0

 $430,609

 $0

 $1,191,526

 $6,072,779

 $0

Comp To  date

 $0

 $0

 $0

 $51,048

 $0

 $0

This Month
06/24/05

06/17/03

11/09/05

08/09/04

06/29/04

02/06/06

Awarded

07/12/05

06/27/03

11/28/05

08/25/04

07/15/04

02/22/06

Approved

09/20/06

12/29/06

03/15/06

01/31/06

Est Comp

 0%

 77%

 0%

 90%

 100%

 0%

%Time

 0%

 94%

 0%

 94%

 100%

 0%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-3A4304

10-0J6104

10-0G0504

10-0A7504

10-0A7404

10-0F7204

Contract 

ACST-P099-(492)E

  

ACST-P099-(494)E

ACST-P120-(045)E

ACNH-P120-(044)E

ACNH-P099-(500)E

G P0-99 4-(2E)

  

G P0-99 4-(4E)

G P1-20 0-(5E)

--()

--()

--()

  

--()

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

4550 N. WILSON WAY

P O BOX 50085

PO BOX 4760

P O BX 1118

77 LARKSPUR STREET

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

WATEFRONT
CONSTRUCTION OFFICE

WATERFRONT
CONSTRUCTION OFFICE

STOCKTON, CA 95203

LODI, CA 95240

611 SAN JUAN AVENUE,
STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

Accepted

02/06/06

Location
Storm Water
Plan
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10District

 $6,831,149 $127,278,660 $251,783,113

10-STA-120-4.2/6.1

10-STA-132-19.6/0

10-TUO-108-1.8/4.6

10-TUO-108-7.0/0

Fed Aid

HA22

HB1

HE14

HB4N

Pgm Code
IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY NEAR  SOULSBYVILLE
AT 0.8 KM WEST OF SOULSBYVILLE ROAD

Description 

RESURFACE ASPHALT CONCRETE

INSTALL NEW SIGNALS

WIDEN EXISTING HIGHWAY

INSTALL CHANGEABLE MESSAGE SIGN

Type Of Work
GEORGE REED INC

RICHARD A HEAPS ELECTRICAL

GOODFELLOW HARRIS JOINT

TDS ENGINEERING

Contractor

MODESTO CA 95352

SACRAMENTO  CA 95829

WENATCHEE WA 98807

WESTLAKE VILLAGE CA 91361

(209)523-0734

(916)386-8857

(509)662-7111

 

SUTTI, RENEE' M.

DEOL, HARMINDER

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209) 667-1147

(209) 667-1869

(209) 536-2646

(209) 726-5485

 $5,179,840

 $296,850

 $42,243,057

 $232,517

Bid + CCOs

 $5,815,928

 $0

 $41,180,562

 $0

Comp To  date

 $140,755

 $0

 $0

 $0

This Month
10/14/04

11/17/05

06/21/01

09/29/05

Awarded

11/01/04

12/02/05

07/07/01

10/11/05

Approved

03/01/06

05/30/06

08/23/07

Est Comp

 98%

 0%

 0%

 0%

%Time

 98%

 0%

 0%

 0%

% Work 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

Message

10-281204

10-0K1804

10-3404U4

10-0H2204

Contract 

ACNH-X099-(468)E

ACST-P132-(046)E

ACST-P108-(037)E

  

--()

G P1-32 0-(6E)

  P1-08 0-(7E)

  

  

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

P O BOX 4760

8909 FLORIN ROAD

P O BOX 598

2899 AGOURA ROAD STE 171

P.O. BOX 1863

P.O. BOX 1863

PO BOX 311

TURLOCK, CA. 95381-1863

MERCED CA 95341-0311

Accepted

Location
Storm Water
Plan



10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-2A2704

10-0A8504

10-2A9804

10-363114

10-0L1604

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0C9404

10-3A6804

10-0A8204

10-3A9304

10-0M2704

10-263414

Contract

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-22.8/40.8

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-27.0/27.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-2A9104

10-1A7004

10-3A4304

10-0J6104

10-0G0504

10-0A7504

10-0A7404

10-0F7204

10-281204

10-0K1804

10-0H2204

10-3404U4

Contract

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-30.7/38.7

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-9.9/15

10-STA-120-4.2/6.1

10-STA-132-19.6/0

10-TUO-108-7.0/0

10-TUO-108-1.8/4.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,625,926

 $144,300,599

 $96,172,678

 $4,183,911

 Bid + CCO

 $4,660,433

 $46,927,556

 $73,437,092

 $2,253,579

 Work Comp

-I-

-F-

-S-

-SH-
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District

 $6,119,984

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $251,783,113  $127,278,660

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STORM DAMAGE REPAIR

Category

 $2,500,000

 Bid + CCO

 $0

 Work Comp

District Total:

Work completed this Period:  $6,119,984

-ER-
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